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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-06-35, extending the period of contract award 
for six months, to March 31, 2007, for one Traffic Congestion Relief Program (TCRP) 
project. 
  
ISSUE: 
 
On March 16, 2006, the Commission allocated $9,488,000 for construction of TCRP project 
#96 – Friant Road widening.  In accordance with Commission policy, the deadline to award 
the contract is September 30, 2006.  The Fresno County Department of Public Works may 
not be able to award the contract by the deadline and requests a six month extension to March 
31, 2007. 
 
BACKGROUND: 
 
At its July 2005 meeting, the Commission adopted the FY 2005-06 TCRP Allocation Plan 
and Criteria, which limited FY 2005-06 allocation projects ready to proceed to construction 
within six months.  The FY 2005-06 TCRP Allocation Plan and Criteria also requires 
receiving agencies to request a time extension if the project will not be awarded within the 
six months. 
 
Fresno County Department of Public Works was delayed in receiving Federal approval to 
advertise the project.  It is anticipated that bids would be opened August 31, 2006.  Should 
any delay occur or the bids are not be acceptable, the project would not meet the 
Commission’s policy to award within six months.   
 


